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July 15, 2021

Dr. Brian Savage

Staff Accountant/Board Secretary
Beverly City School District

601 Bentley Avenue

Beverly, New Jersey 08010

RE: New Modular Classrooms

Keystone Purchasing Contract

KPN-201202-01: Portable and Modular Buildings
Modern Building System is the KPN Contract Holder
(Vanguard Modular is Its Eastern US Affiliate)
Modern Building Systems Contract: 201202-01B

Dear Dr. Savage:

We are pleased to have the opportunity to submit this proposal for the installation of anew modular 6
classroom building. Per Spielze’s request, we have added the following: second HC ramp, both exits will have
aluminum ramps and steps, upgrade to 60 mil EPDM roofing, and the deduct for the fire alarm. The site
electrical design was completed earlier in the week and that pricing is included. We received general water
and sewer design piping size and length from Spiezle Architectural Group and is included it in the pricing.

Attached in this proposal is a detail description of the scope of work and contents include:
* Scope of Work
» Pricing
» Scope of Work
* Floor Plan
+ Delineation of Responsibilities
» Clarification
+ Estimated Project Schedule

Thank you for the opportunity to earn your business and please let me know if you have any questions.

Sincerely,
John T. Hale

Area Sales Manager
New Jersey and New York

VANGUARD MODULAR BUILDING SYSTEMS, LLC P. 877/438-8627

717 Constitution Drive | Suite 100 | Exton, PA 19341 C: 215/779-7723
jhale@vanguardmodular.com




July 15, 2021

Project No. 39422 Pricing & Scope of Work

New Classroom Building per Scope of Work $1,497,647
Performance Bond Option $10, per $1,000 of the project total.

Vanguard Modular Building Systems will provide labor and material for the following
scope of work:

Engineering: Provide New Jersey PE sealed drawings for the modular building, augured
pier foundation and handicapped ramp and steps.

Mobilization: Vanguard will provide site fencing, dumpsters and a portable toilet for the
duration of the project. The building will be broom cleaned upon completion.

Foundation: Excavate and pour 6’ deep augured footings to or slightly below grade based
on the KIP loads provided by the modular manufacturer, and geotechnical report suppled
by the Owner. Final foundation cost is subject to the final KIP loads. Existing manholes
and sewer line’s impact on footing design to be determined.

Modular Building:
* Manufacture a modular classroom building from Vanguard’s Georgia
manufacturing partner and deliver modular units to the Owner’s site.
+ Install modular units by blocking, leveling and anchoring on augured concrete
footings with dry stack concrete block.
» Complete the interior and exterior walls, floors and ceiling. Install skirting with to
a 38” finished height to match the building exterior.

Handicapped Ramp: Provide labor and material to install (2) 38' ADA/IBC Aluminum
Switchback Ramp w/ 5'4" x 10'8" Platform and 39" ADA/IBC Steps on ABS pads.

Electrical: Provide labor and material for the electric connection for the new modular
building as follows:
» Excavation and backfill as well as cutting and patching of blacktop and sidewalk.
* Furnish and install a new underground 800 Amp service from the utility pole.
* Furnish and install a new transformer vault with primary and secondary wiring.
* Furnish and install a new 800 Amp MDP rated at 120/208 volt
* Provide grounding as per the NEC.
* Furnish and install (10) sub-feeds underground to feed the sub-panels in the
modular units.
* Provide crossover connections
* Permits and inspections are included

Initials:
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Pricing excludes all applicable taxes. Buyer is responsible for all applicable taxes. T
Proposal Price does not include sales, use, or personal property taxes, except as may be '
additionally described. Unless otherwise specified, Proposal is valid for 10 calendar days
from the "Proposal Date". Vanguard Modular' s willingness to enter into a contract at the
price and/or terms of payment proposed is contingent upon satisfactory credit review
and approval.
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July 15, 2021

Project No.: 30422 Scope of Work

Plumbing: Vanguard will provide all labor and material as follows:
Excavation & Trenching
» Demo asphalt full depth 4”+ (150 SY)
« 2x1.25” tie in NO wet tap, with curb stop (1 each)
+ Testing and bacteria test for water and sanitary
* 4” DGA, trench repair (150 SY)
+ 2" stab base 19M (150 SY)
« 2.0” top 9.5M (150 SY)
Domestic Water
* 1.25” Type K copper (approximately 100 LF).
« Connect to existing 2” domestic cold water line in boiler room (provide ball valves at both ends of
line).
» Provide freeze protection and seal wall penetrations at existing building.
» One connection in the modular classrooms at the water heater in the crawl space.
Sanitary
+ 47 SCH-80 PVC, ASTM D1785 (approximately 100 LF) with one cast iron cleanout in concrete pad.
» Provide interior drop connection and inspection arm for existing manhole per sewer authority’s
requirements.
* Pipe shall be cored into the existing manhole and sealed with a link-seal.
+ Provide all the under modular building piping connecting the sanitary / waste drops and domestic
water piping as required.
» Each fixture will have a drop for a total of 19.

Notes: Due to current supply disruptions, materials are subject to pricing at time of shipment. Material

availability and timeliness of shipments cannot be guaranteed. This term supersedes all other contractual

provisions.

Exclusions:

» Permits, bonds, escrows, licenses, inspection fees, tax, surcharges, retainages, and any other
similar fees.

+ Backfilling is to be done with onsite materials. Select fill is not contemplated.

+ Dewatering, other than with sumps and pumping, is not included. Well pointing is specifically
excluded.

No provisions have been made in this proposal for the following items and if required, said provisions shall be

added to the contract and issued as a change order:

. Demolition, removal or relocation of existing yard items, structures, trash, debris, and hazardous
materials.

o Excavation, or removal of any undesirable material or items which may exist either above or below
ground such as, but not limited to, materials that will not compact to required standards, frozen material,
rock, acidic soils, contaminated soils, etc. Installation, removal, or relocation of electric, gas, telephone,
cable TV, or irrigation facilities.

Initials:
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Pricing excludes all applicable taxes. Buyer is responsible for all applicable taxes. T
Proposal Price does not include sales, use, or personal property taxes, except as may be '
additionally described. Unless otherwise specified, Proposal is valid for 10 calendar days
from the "Proposal Date". Vanguard Modular' s willingness to enter into a contract at the
price and/or terms of payment proposed is contingent upon satisfactory credit review
and approval.
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July 15, 2021

Project No.: 30422 Scope of Work

Plumbing (Con’t)

Temporary or permanent stabilization (seeding or sodding) of any areas.
Construction of concrete sidewalks, handicap ramps, or concrete pads.

Pavement striping, traffic signs, parking bumpers, trash enclosures, pads, or lighting.
Installation of underdrains.

Use of union personnel.

Removal of existing septic fields.

Fine grading, raking, seeding, or landscaping.

Work to be performed Monday — Friday, 7:00am-5:00pm

Exclusions:

. Any work associated with the playground equipment.

o Any work associated with the relocation of the existing manholes.
. Paper towel holders.

Initials:

Pricing excludes all applicable taxes. Buyer is responsible for all applicable taxes. T

Proposal Price does not include sales, use, or personal property taxes, except as may be
additionally described. Unless otherwise specified, Proposal is valid for 10 calendar days
from the "Proposal Date". Vanguard Modular' s willingness to enter into a contract at the
price and/or terms of payment proposed is contingent upon satisfactory credit review

and approval.
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July 15, 2021

Project No.: 39422 Slte Improvements

Vanguard will provide labor and material for site improvements as shown below. Any changes
may result in cost increases.

Unit of
Item Description Forecast (T/O) Quantity Measure
Demo Asphalt full depth 6"+ Base Bid(for
1 piers) 45 SY
2 Demo concrete sidewalk/apron/flatwork 1,118.00 SF
3 Demo/remove chain link& wood fence 136 LF
4 Demo curbing 103 LF
5 Temp relocation of dumpsters 1 Each
6 Demo Asphalt full depth 4"+ 276 SY
7 8x9" curbing 71 LF
8 Border curbing 40 LF
9 Backfill Curbs 111 LF
10 6" DGA under SW & aprons 255 SY
11 4000 psi sidewalk 1,975.00 SF
12  Concrete Stairs poured in place 1 Each
13  Apron & dumpster pad 6" thick concrete 310 SF
14  Concrete piers 99 Each
15 12" thick stone under trailers 88.89 SY
16  Asphalt Repair hand work/patch 17 SY
17  DemoAsphalt mill 2" 724 SY
18 Top asphalt 2" thickness 724 SY
19 DGA 4" thickness for path 29 SY
20 Top asphalt 2" thickness for path 29 SY
21  Topsoil 4" 111 SY
Seeding & Fertilize from Site Concrete &
22  Paving 111 SY
23  Demo Asphalt full depth 6"+ 800 SY
Initials:
VANGUARD
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July 15, 2021

Project No.: 39422 Slte Improvements

Site Improvement Clarifications

+ Traffic Protection: Limited to cones, barrels, signage for our work. Flaggers, uniform
directors, arrow boards, attenuator trucks are not included.

» Testing: No provisions have been made for: Exfiltration testing, Video Inspection,
Cleaning of systems for reasons.

» Asphalt: Price for asphalt is based on the NJAPA monthly index at the time of this
proposal. At the time of paving, the price

» for paving may be adjusted based on the then current NJAPA index.

+ Pricing: The pricing structure for this proposal is based on work performed April 1 thru
Dec 1, of any calendar year.

+ Weather: Increased costs for weather sensitive items such as earthwork, concrete
paving shall be negotiated prior to starting.

* Mobilization: Soil Erosion controls are based on a single mobilization.

Excluded

» Playground Equipment: Removal and replacement of playground equipment

* Fees: Bonds, permits, fees, testing, inspections, surveying, or the like.

+ Backfill: Backfilling is to be done with onsite materials. Select fill is not contemplated

» Dewatering: Dewatering is not included. Well pointing is specifically excluded.

+ Demolition: Demolition, removal, or relocation of existing yard items, structures, trash,
debris, contaminated, and hazardous materials.

» Excavation: Excavation, or removal of any undesirable material or items which may
exist either above or below ground such as, but not limited to,

* materials that will not compact to required standards, frozen material, rock, acidic soils,
contaminated soils, etc...

» Utilities: Installation, removal, or relocation of electric, gas, telephone, cable TV, or
irrigation facilities.

« Temporary Stabilization: Temporary or permanent stabilization (seeding or sodding) of
any areas.

+ Site: Pavement stripping, traffic signs, parking bumpers, trash enclosures, pads, or
lighting.

» Drainage: Installation of underdrains.

» Labor: Use of union personnel.

+ Septic: Removal of existing septic fields.

» Site Survey.
» Landscaping.

Initials:

VANGUARD

MODULAR BUILDING SYSTEMS

«



July 15, 2021

o Owner’s Scope of Work

Beverly Public School (Owner) must provide the following:

Modular Building: Review modular drawings provided by Vanguard and review,

comment and approve within one week of submittal by Vanguard.
Color Selections: Provide Vanguard with color selections within one week of receipt of

samples.
Geotechnical Report: A report showing the soil bearing must be provided to Vanguard

for the foundation design has been received.

Building Permits: Owner shall file and respond to comments as part of the building
permit submittal to the for the project. Site plan provided by the Owner. Any local code
are excluded. Modular buildings are built and approved by the state of New Jersey.

Fire Alarm, Data, CATV, Public Address, Access Controls, Clocks: Vanguard will provide
empty junction boxes for low voltage wiring and devices by the Owner.

Winter Conditions: Should ice and snow affect the site, it is the Owner’s responsibility to
clean the area to allow for work to be performed.

Initials:
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July 15, 2021
Floor Plan

* See the attached drawing.

MODULAR BUILDING SYSTEMS
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July 15, 2021

Project No.: 39422 SpelelCathnS

Project: Beverly City School Classrooms

Nominal Size:

Occupancy:
Construction
Code:

Loads:
Wind:
Snow:
Roof:
Destination:

Frame
Type:

Hitches:

Floor
Bottom:
Joists:
Decking:
Covering:

Note:

Wall
Framing:

Insulation:
Exterior:
Insulation:
Walls:
Note:
Trim:
Walls:

Cove Base:

120' x 60' (10) 11'-8" x 60'-0" Modules

Education

Type VB

Requirements & Insignias IBC 2015, New Jersey State Approval

No Local Codes Are Quoted

Additional KIP Load Plan Sheet Seismic Zone "C", {Seismic data is based on site soil class D "Stiff Soil"}
140 MPH Wind Speed (Location: 115mph), Ultimate Wind Speed (Vult), 3 Second Gust Wind Speed

40 PSF ground snow load (Location: 20GSL)

Live load 30 Ib. (Location: 115mph)

Burlington County, NJ

600.00 11'-8" wide perimeter w/ wood floor joist Crossmembers spaced (As Required)
12" |-Beams (M12x10)
Detachable, New Low Profile Tires, Under-slung axles are included, {Box-out for under-slung axles}

Standard bottom board material

2"x8" Floor joist @ 16" O.C. (12' Wide Modules) Floor includes R-30 unfaced Insulation batts

3/4" Floor sheathing/decking, Floor decking held back 5" (at mate-line where applicable)

6762 SF VCT {Armstrong brand} Installed per the print (All Areas Except Restrooms)

438 sf Armstrong Corlon commercial roll-vinyl (@ Gang Restrooms)

This product is UV ray Sensitive, and areas not exposed to light (such as mate-line close-up) may require time to blend with
other areas}.

416 LF 2"x4" Interior wall height 8'-4.5", (Double top-plate on interior walls as required)

150 LF Double mate line walls constructed per print.

R-11 Sound reduction batts in all interior walls

2"x6" Exterior wall height 8'-4.5", {Double top-plate on exterior walls}

Exterior wall includes R-19 unfaced Insulation.

Fire rated walls constructed as Required.

Please note that @ the mate-line the gypsum will be held back 16 or nearest stud unless the stated otherwise.
Interior trim package: standard battens, {Unless otherwise noted}

5/8" VCG (Vinyl covered gypsum - Type "X")

1024 SF Fiberglass Reinforced wall panel laid-up on gypsum (Class "C") Full Height (Restrooms)
1070 LF 4" Vinyl Cove Base Rolls

122 LF 6" Vinyl Cove Base} Restrooms

Interior Doors

Type:

Frame:

9 EA 36"x80" 20-minute Rated flush door with steel jamb.
1 EA 36"x80" Rated flush door with steel jamb, 45-Min (Janitor Closet)
Timely or Redi-Frames with lever, door frame is painted the standard bronze finish color & door is Imperial Oak}

Initials:
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July 15, 2021

Project No.: 39422 SpeC|flcat|OnS

Hardware:
Classroom:

Closets:

Glazing:
Cores:

6 EA Keyed interior door locks per the print

Tell Grade 2 Keyed Locksets (Classroom Function) Best Compatible Cores, Small Format
2 EA Keyed interior door locks per the print

Tell Grade 2 Keyed Locksets - (Storeroom Function) Best Compatible Cores - Small Format
2 EA Passage locks (Multi Station Restrooms)

6 EA 6"x30" Fire Lite glass view block (Classroom), Painted to Match Redi Frame Jamb.

All Keyed Locks Will Have Construction Cores That Will Accept Best IC Cores

All Final Keying Provided by Owner on Site

Roof/Ceiling Section

Framing:
Insulation:
Roofing:
Drip Edge:

Roof Seam:
Ceiling:

Truss spacing @ 24" O.C., (UT12w) Transverse truss (Engineered truss), Bottomless Chord

R-49 unfaced Insulation, 7/16" x4 x8 EPDM underlayment

60 mil. Black EPDM

1-1/2" X 1/2" X 5/8" "J" rail/mini-gutter with Butyl Tape. J-rail mini / gutters are painted to match

the top trim

9" Peel & stick black mate-line Tape.

2'x2' T-grid (Acoustical)

Grid Is Terminated into Ridge Beam, w/ 8" Close Up & Vinyl Wrap Ridge Cap Shipped Loose for Site
Finish by Vanguard.

Ceiling Height: 8'-0" above finished Floor.

Mate Beam:

Wiring Acc:

Corridor:

Ceiling of the fire rated corridor is approx. 5" lower than other areas.

24 PF 2-Layer 24" ridge-beam construction: {This beam will be constructed from 2-layers of 3/4"
structural grade plywood installed as required and fastened as per approved fastening schedule.}

360 LF 4-Layer 24" ridge-beam construction: Continuous Ridge Beam* (Only as Required Per Plan)
(2) 3" Holes are bored into the center of the mate-beams 24 inches from each end for phone & data
crossovers (Location of holes to be noted on the engineered drawings)

{This beam will be constructed from 4-layers of 3/4" structural grade plywood installed as required and
fastened as per approved fastening schedule}

1 Hour rated ceiling in the corridor (dropped)

This assembly will be 2 layers of 5/8 type "X" (Fire rated) gypsum that are separated by a 2" min.
member (sized as required). Please note that the finished ceiling in the FR area will be approximately 5
inches lower than other areas. The factory will only fire caulk the portions of the building that are
completed at the factory. {If additional fire caulking is required, it will be supplied by the customer at the
site}.

Plumbing Section

Piping:

Lavatories:
Toilet:

Urinal:

Water Heater:
Partitions:
Mop Sink:
Drinking Foun

Supply CPVC, Waste PVC

Plumbing inlet has levered-metal cut-off-ball-valve with male thread connection on supply side.
Plumbing angle-stops cannot extend more than 1/2" from finished gypsum.
6 EA Standard lavatory (wall mount type) (Metal Faucet, Wrist blade Levers)
6 EA Handicap sink protection - Sock for P-trap

2 EA Water closet type: HC accessible w/ std. grab bars

6 EA Water closet type: standard elongated

2 EA Urinal (standard)

1 EA 20-gallon water heater w/ Expansion Tank

8 EA Water closet & urinal modesty partition, steel

1 EA PVC Utility sink w/ legs and STD faucet

:1 EA Hi-lo water cooler (handicap accessible) w/ Bottle Filler

Initials:
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July 15, 2021

Project No.: 39422 SpeC|flcat|OnS

Electrical
Panels:
Lights:

Switches:

Emergency:

Junction Box:

Exhaust:
Receptacles:

Raceway:
Other:

Hitch End, Amp 120/240 VAC Single Phase w/ 24 breaker spaces (Mounted near

the mate-line) NEMA 3. Final number and amperage to be determined during design.
87 EA 2'x4' Standard "T-grid type" LED lights (LED)

1 EA 2'x2' Standard "T-grid type" LED lights (Janitor Closet)

4 EA Lithonia wall pk upgrade porch light w/ photocell (LED)

12 EA Wall Mounted Occupancy Sensor, Wall Mounted Through-Out {#/0S-DOV-WH},
Wired as 3-Way @Corridor

6 EA Ceiling Mounted Occupancy Sensor (Center of Each Classroom)

2 EA Combo dual head emergency light/exit sign (LED)

{Quantity is shown budgeted, actual quantity will be as required after review and per final
approved customer drawing}

2 EA Exterior emergency light remote heads as required (LED)

12 EA 2"x4" empty junction box with 3/4" conduit, Pull Strings (2) Per Classroom.

4 EA 2"x4" junction box with 3/4" conduit (alarms) w/ Pull Strings. (Pull & Horn @ Each
Exterior Door)

{These junction boxes will be stubbed-up into the attic cavity; all boxes & conduit are empty,
all wiring & devices for monitoring, alarms & security are entirely by others}

2 EA 350 CFM Exhaust fan, Sized as Required.

110 Volt receptacles @ approximately 12' O.C., {Standard}

Color: White

4 EA GFI receptacles as required

7 EA Exterior use GFl w/ Weatherproof cover{ln use type with exterior rated GFI

1 EA Heat tape receptacle @Water Heater. {Underneath the floor, per the print.

Heat tape installed by Vanguard.

12-2 Romex wiring, M.C. cable wiring only above the T-grid

6 EA Ceiling mounted: (120VAC) 20 AMP Dedicated powered Junction Box in center of
each classroom.

Initials:
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July 15, 2021
Project No.: 39422

HVAC:

HVAC:

Duct:

Thermostat:

Dampers:
Supply:
Return:

Dampers:

Exterior
Material:

Mansard:

Drainage:

Windows

Specifications

(1) Bard, Wall Hung, (W36HBDALOXXXXXE - 3T 11 EER HP DHM 230-1-60,10 KW

LAC BGBARD 3 Ton, Heat Pump, 11 EER, Dehumidification, 230/208-1-60, 10 KW HEAT
STRIP, Beige Cabinet, Low Ambient Control)

(6) Bard, Wall Hung (W42HCDA10RXXXXE - 3.5T 11EER HP 230-1-60,10KW ERV LAC
3.5 TON HEAT PUMP, 11 EER, Dehumidification, 230/208-1-60, 10KW Heat Strip, Energy
Recovery Vent, 1" MERV2 Filter, Beige Cabinet, Low Ambient Control)

194 LF Fiberglass supply duct with grilles

76 LF Fiberglass return duct w/ grilles, {Oversized as needed}

Plenum chase wall per the print.

7 EA 7-day Programmable heat pump T-stat, 8403-060 — Temp and Humidity

Controller, Bard Programmable Thermostat with Ventilation & Humidistat with
Dehumidification Output

3 EA Supply Air Fire dampers (as required)

3 EA Return Air Fire dampers (as required)

41 EA 2'x2' FLB supply grilles for T-grid ceiling Fixed blade with adjustable

damper, {FLB is a fixed linear blade diffuser}

24 EA 2'x2' Return air grilles for T-grid ceiling, Perforated (Filter-backed return air grill in
restrooms w/ charcoal filters,

Butterfly dampers will be located between the fiberglass duct and the flex duct to allow the
customer to balance the system. Test and balance is excluded.

29 Gauge Hi-rib steel siding

Sheathing installed as per applicable requirements (100%)

Standard house wrap installed 100% {All wrap installed right side up & in a

shingled fashion}

Mansard (Con/Gut), Over the Roof Style w/ Painted Extensions & Elbows Included, 2"
Overhang @Sides & 12" Overhang @Ends.

Downspouts are exposed with 3' of extensions, splash blocks are excluded.

Z-BAR shall used between the building body and the building mansard.

Mini gutter termination bar and Z bar between body and mansard

18 EA 36x60 VS Bronze metal frame & tinted ins. glass Low-E (Egress Type Window)
18 EA Vinyl mini-blinds, {Standard colors only}

Exterior Doors

Glazing:

2 EA 72"x80" Steel Door, 16 Gauge Frame, 18 Gauge Door, Removable Mullion
6" x 30" vision panel

4 EA Standard closer

Grade 1 Tell.

4 EA Standard panic hardware Grade 1 Tell w/ Lever Trim.

Initials:
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oroioctNo . 30422 Delineation of Responsibilities

Division | Sub | Description | VMBS | Owner | NA
DIVISION 1 : GENERAL CONDITIONS

1011 | Performance Bonds X

1040 | Building Permits/License X

1500 | Temporary Heat/Lighting X
Portable Toilets X
Snow and Ice Removal X
Perimeter Site Fence X
Temporary Water & Power X

1502 | Site Cleanup/Dumpster X

1700 | Closeout/Acceptance X

1900 | Miscellaneous
Taxes X
Prevailing Wage Scale (Davis-Bacon) X
Safety and Security Access Requirements For Workers TBD

Project Terms of Payment, Typical Terms are 25% down,
65% Due on Delivery or Completion at the Factory and 10%
Upon Completion X

AIA Contract and Invoicing X
Invoicing Procedure X

DIVISION 2 : SITE WORK
2000 | Site Work X
Accessibility
Stake Site/Building Location X
2160 | Excavation & Grading X
Spoils Disposal to be Determined. X

Erosion Control X
2660/2760 | Final Connection of Domestic Water and Sanitary Sewer to
be Spiezle Architectural Group Email dated 07.13.2021. X

Vent Stack thru Roof X
2900 | Landscaping / Fine Grading X
Seeding X
DIVISION 3 : Concrete (SITE ONLY
3300 | Foundations for Building X
Concrete Ramp and Pipe Railing X
DIVISION 5: Metals (SITE ONLY)

| 5000 | Decks/Landings, Ramp, Steps (Engineered Aluminum) | X | |
DIVISION 6 : WOOD & PLASTIC (SITE ONLY)

| 6670 | Decks/Landings (Pressure Treated Wood) | | | X
DIVISION 9 : FINISHES (SITE ONLY)
9650 | VCT Flooring X
9680 | Carpet Tile X

>

v VANGUARD

MODULAR BUILDING SYSTEMS
www.VanguardModular.com



oroioctNo . 30422 Delineation of Responsibilities

Division Sub Description VMBS | Owner NA
10532 | Covered Walkways X

10800 | Toilet Accessories, See Specifications X

DIVISION 13 : BUILDING (MODULAR BUILDING)

13121 | Delivery Of Modular Units To Site Including Transp. Permits X

13122 | Piers X

Dry-Stack Block/Steel Piers on Augured Pier Foundation X
Surface Bond Dry Stack X

13123 | Set-up X

Structurally Connect Modular Floors & Roofs X

Remove Hitches & Store Under Building X
Trim Out Exterior & Interior Walls/ Ceiling/Floors/Adjust
13125 | Doors

13126 | Anchor Modular Units Per Design Criteria X
Skirting Material to Match Modular Exterior (Frame, Vents,
13127 | Access Panel Included)

13128 | Roof Seaming X
13151 | Site Construct Connector Corridors X
DIVISION 15: Fire Sprinklers X
DIVISION 16 : ELECTRICAL (SITE ONLY)
16410 | Connect Electrical Service To Site per Scope of Work X
Main Disconnect For Modular Building Connection
Supply and Install MDP X
16610 | Fire / Smoke Alarm Systems
16620 | Security Intrusion System
16740 | Clocks/Bells

16750 | Communication Systems

x

x

x

Tap Existing Comm Service For Site

Final Connection of Comm System
16770 | Data Systems

Tap Existing Data Service for Site
Final Connection of Data System

XXX |X|[X|[X[|X]|X|X

Anything not specifically stated is excluded from this project.

Initials:

v VANGUARD

MODULAR BUILDING SYSTEMS
www.VanguardModular.com



Proct Nos 39422 Schedule

This schedule is based on Vanguard’s scope of work only using a new modular building.

Contract Awarded Start

Modular Engineering 4-5 Weeks

Owner Review, Color Selections 1 Week

State Modular Approval 4-5 Weeks

Local Permits TBD

Schedule for Production Current Production, First Half of November
Modular Unit Production & Delivery 2-3 Week

Install Modular Units, Ramps, Final Utilities  4-6 Weeks

Foundation and some site and utility work will be completed prior to to installation.

The schedule is based on production at the time of the order.

Current delivery dates are currently based on the supply chain, permit back log, and
contractor scheduling and are subject to change.

Initials:

Any Project Schedule provided with the Proposal is an estimate. Project Schedule will T
be confirmed at or around the time of the Award, and may be subject to change orders '
throughout the Project.
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July 15, 2021 .
Project No.: 39422 Terms & Exclusions

Terms

1. Unless otherwise specified, Proposal is valid for 10 calendar days from the “Proposal Date”

2. Vanguard’s willingness to enter into a contract at the price and/or terms of payment proposed is contingent upon
satisfactory credit review and approval

3. Proposal is contingent on mutually acceptable contract terms

4. Any Project Schedule provided with the Proposal is an estimate. Project Schedule will be confirmed at or around the
time of Award, and may be subject to change orders throughout the Project.

5. Unless otherwise agreed in writing, Vanguard will not accept any Liquidated or other damages for delays.

6. Prior to start of its Work, Vanguard shall provide a proper Certificate of Liability Insurance and Worker's Compensation.
Unless otherwise agreed in writing, “All Risk” and other special insurance is not provided by Vanguard. As of the time of
Substantial Completion, or as otherwise agreed, Buyer shall be responsible to insure the building(s), providing
insurance coverage in the types and limits as may be required by the contract to adequately protect the interests of all
applicable parties.

7. Buyer is responsible for all applicable taxes. Proposal Price does not include sales, use, or personal property taxes,
except as may be additionally described.

8. Unless otherwise agreed to in advance as a condition of the Contract, price assumes the use of non-union labor at non-
prevailing wages. Any requirement for the payment of prevailing wages or the use of union labor will result in additional
charges.

9. Vanguard will take reasonable protective precautions to avoid damage to property and equipment. Vanguard will not
accept responsibility for damage caused to paved or unpaved surfaces due to weight of heavy equipment.

10. TITLE - Vanguard Modular Building Systems, LLC will retain title to the work until such time that they have been paid in
full for the delivery, installation and either direct sale or receipt of all amounts due to complete the finance lease of the
building(s). Vanguard does not waive its rights to retain title and/or to place a lien or claim against the
Owner/Buyer/Lessee if it becomes reasonably necessary in order to protect Vanguard'’s interests.

11. INDEMNIFICATION - Vanguard Modular Building Systems, LLC will indemnify Owner/Buyer/Lessee to the extent that
they are legally responsible and permitted by Vanguard’s insurance carrier.

12. START AND COMPLETION DATES - The contract Start Date shall be upon receipt of award and an executed contract.
Barring any unforeseen delays, The Completion Date will be in accordance with bid specifications and the attached
Schedule (to be confirmed upon receipt of award). Vanguard is not responsible for any delays or damages beyond its
control including material shortages, strikes or union activity, fire, acts of God, freight embargoes, acts of war or
terrorism, delays by regulatory or permit authorities, delays by the Owner or Architect or any employed by them, or any
cause of delay beyond the control of Vanguard. In no event shall Vanguard be responsible for consequential or actual
damages.

13. Proposal includes only work provided and specified. It does not include everything listed in the Spiezle Architectural
Group’s drawings. If items or systems shown in the existing building are shown, Vanguard is not responsible for them.
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July 15, 2021 .
Project No.: 39422 Terms & Exclusions

Exclusions
X =
Excluded

X

. Impactfees

. All applicable taxes (sales, property & use)

. Bonding

. Specialinsurance

. Cranes and additional spotting apparatus

. Fire suppression system

. Site security (unless otherwise stated)

. Landscaping, irrigation, paving, walkways, curbing, and siterestoration
. Tap fees and lift station (if required)

. Exterior firerating

. Architect and engineeringfees

. Rockremoval

. Off-site spoilage removal

. Site utilities and connections to modular building — includes electric, gas, water, and sewer or septic

. Communications services and connection — including but not limited to telephone, data, intercom, intrusion
alarm, smoke & fire alarm

16. Lightning protection.

17. Temporary access roads andwalkways

18. Removal, repair, and/or replacement of obstructing fences, walls or gates

19. Temporary electric and water (contractor will supply power source for own tools and equipment)
20. Portabletoilets

21. Laboratory and field testing of materials

22. Dedicated full-time site supervisory personnel (foreman will supervise work.
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X 23. Costs associated with easement(s)
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July 15, 2021 Site Requirements
Project No.: 39422

Site Requirements
X =
Applicable

X 1. No provisions allowed for obstructions below grade. If encountered, they would be a change order to the
contract at an additional charge

" 2. The site must be level, dewatered, and accessible by truck with adequate turning radius and clearance from
road to the site for delivery

X 3. Assumes site with 3,000 psf soil bearing capacity, bearing tests to be provided by Customer

X 4. All site plans and surveys to be provided by Customer

X 5. All underground utilities are to be clearly marked andflagged

X 6. Customer is responsible for obtaining and the cost of all permits, licenses, and Certificate of Occupancy

X 7. Due to volatility in fuel prices delivery charges are subject to a fuelsurcharge.

" 8. Staging area adjacent to installation site, including any site improvements required to make it usable, by
Customer

X 9. Where applicable, wheels and axles will remain on module(s), but may be removed and stored under for an
additional fee

X 10. Site preparation by Customer

11. Building removal, return delivery, and site restoration will be billed at prevailing rates at time of return
12. Main electrical service to building panels by Customer
X 13. Customer is solely responsible to inform VMBS if site location is in a flood or fire zone
X 14. Customer is responsible for building maintenance
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Exterior Photos

bl \RhaLLilE
i3\ S

o~

VANGUARD

MODULAR BUILDING SYSTEMS

\



Exterior Photos
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Interior Photos
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Beverly City School District

July 15, 2021
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Vanguard Modular builds for you!
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